GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase IX – Krishna District - Construction of bridge across Yenugugaddavagu @ 1/0 Km – 1/4 KM on the Road from NH9 to Kotikalapudi – Re-Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 208 Dated: 24-03-2017

Read the following:-

1. GO.Ms.No.330, PR & RD (Progs.II) Dept., Dt.17.09.2010.
2 GO.Rt.No.131, PR&RD (Progs.II) Dept., dt:09.02.2016
3. From the E-in-C, PR, Lr.No.W6/DEE.II/KRI/AP IX LB02/Kotikalapudi/2010, Dated.21.11.2016.

<<>>

O R D E R:

In the G.O. first & Second read above, orders were issued according administrative sanction for an amount of Rs.253.17 lakhs and RAS was accorded for Rs.362.50 lakhs in respect of the work "Construction of bridge across Yenugugaddavagu @ 1/0 Km – 1/4 KM on the Road from NH9 to Kotikalapudi" in Krishna District under PMGSY Phase IX.

2. In the reference third read above, the Engineer-in-Chief, Panchayat Raj has requested the Government to accord Re-Revised Administrative Sanction for an amount of Rs.403.06 lakhs as against the Revised Administrative Sanction of Rs.362.50 in respect of the above work under PMGSY Phase IX. The details are as follows:

	GOI share	**State share**	**Total**
As per **OAS**:	Rs.100.90 lakhs	Rs.152.27 lakhs	Rs.253.17 lakhs
As per **RAS:**	Rs.100.90 lakhs	Rs.261.60 lakhs	Rs.362.50 lakhs
As per **Re-RAS:**	Rs.100.90 lakhs	Rs.302.16 lakhs	Rs.403.06 lakhs

3. Government, after careful examination of the proposal, hereby accord Re-revised administrative sanction for an amount of Rs.4,03,06,000/- (Rupees Four Crores Three lakhs and Six Thousand only) indicating GOI share of Rs.1,00,90,000/- (Rupees One Crore and Ninety thousand only) and State share of Rs.3,02,16,000/- (Rupees Three Crores Two Lakhs and Sixteen thousand only) which includes additional State share amount of Rs.40,56,000/- (Rupees Forty lakhs and Fifty Six thousand only) due to provide 7.50mts carriage way width instead of 5.50mts span as against the Revised administrative sanction of Rs.3,62,50,000/- in respect of the work "Construction of bridge across Yenugugaddavagu @ 1/0 Km – 1/4 KM on the Road from NH9 to Kotikalapudi" in Krishna District under PMGSY Phase IX.

4. The Engineer-in-Chief, Panchayat Raj Engineering Department, Vijayawada shall take further necessary action accordingly in the matter.

5. This Order issues with the concurrence of Finance (FMU-PRRD & RWS) Department vide their U.O.No.46027/14/2017-SO(FMU-PRRD &RWS)-FIN, dt.25.01.2017.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S. JAWAHAR REDDY
PRINCIPAL SECRETATY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Vijayawada, Andhra Pradesh.
Copy to:
The Superintending Engineer, Panchayat Raj, Krishna District.
The District Treasury Officer, Krishna District.
The Accountant General, A.P. Hyderabad.
The PS to Min (PR, RWS& NREGS)
The PS to Prl.Secy (PR&RWS)
The Finance (FMU-PR&RD, RWS) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER